

Agreement number: INEA/CEF/TRAN/M2014/1050932 Modif. no 1 Amend. no 1
 Action number: 2014-EU-TM-0343-M



Innovation and Networks Executive Agency
 Department C - Connecting Europe Facility (CEF)

**AMENDMENT N° 1
 TO AGREEMENT No INEA/CEF/TRAN/M2014/1050932**

The **Innovation and Networks Executive Agency (INEA)** ("the Agency"), under the powers delegated by the European Commission ("the Commission"), represented for the purposes of signature of this amendment by the Head of Department C of the Agency, **Andreas Boschen**,

on the one part,

and

1. Luka Koper, port and logistic system, d.d. (Port of Koper)
 Vojkovo nabrežje 38
 6501 Koper
 Slovenia

hereinafter referred to as "the coordinator", represented for the purposes of signature of this amendment by President of the Management Board, **Dimitrij Zadel** and Member of the Management Board, **Metod Podkrižnik**

and the following other beneficiaries:

- 2. Autorità di Sistema Portuale del Mare Adriatico Orientale**- established in Italy
 - 3. Ministero delle Infrastrutture e dei Trasporti**- established in Italy
- duly represented by the coordinator by virtue of the mandates included in Annex IV of the above-mentioned grant agreement for the signature of this amendment,

hereinafter referred to collectively as "the beneficiaries", and individually as "beneficiary" for the purposes of this amendment where a provision applies without distinction between the coordinator or another beneficiary,

on the other part,

Having regard to the above-mentioned grant agreement concluded between the Agency and the coordinator on 27/11/2015,

Whereas:

- (1) The coordinator has requested the Agency on 27/09/2018 to amend the above-mentioned grant agreement for the following reason(s): Delays in the implementation of the Action due to technical reasons related to Activity 2 and due to appeals lodged