



Innovation and Networks Executive Agency

Department C - Connecting Europe Facility (CEF)

**AMENDMENT N° 2
TO AGREEMENT No INEA/CEF/TRAN/M2014/1037656**

The **Innovation and Networks Executive Agency (INEA)** ("the Agency"), under the powers delegated by the European Commission ("the Commission"), represented for the purposes of signature of this amendment by the Head of Department C of the Agency,

on the one part,

and

MINISTERO DELLE INFRASTRUTTURE E DEI TRASPORTI (MIT)

Via Nomentana 2

00161 Roma

Italy

represented for the purposes of signature of this amendment by Direttore Generale per lo Sviluppo del Territorio, la Programmazione ed i Progetti Internazionali,

hereinafter referred to collectively as "the beneficiaries", and individually as "beneficiary" for the purposes of this amendment

on the other part,

Having regard to the above-mentioned grant agreement concluded between the Agency and the beneficiary on 26/11/2015 as amended on 05/02/2019,

Whereas:

- (1) The beneficiary has requested the Agency on 30/09/2020 to amend the above-mentioned grant agreement for the following reason(s): The beneficiary has requested the Agency on 30/09/2020 to amend the above-mentioned grant agreement for the following reason(s): to extend the end date due to delays for technical reasons exacerbated by the COVID-19 pandemic.
- (2) The measures provided for in this amendment do not affect the award of the Union financial aid.

HAVE AGREED AS FOLLOWS:

Article 1