



Innovation and Networks Executive Agency

Department C - Connecting Europe Facility (CEF)

**AMENDMENT N° 1
TO AGREEMENT No INEA/CEF/TRAN/M2015/1126337**

The **Innovation and Networks Executive Agency (INEA)** ("the Agency"), under the powers delegated by the European Commission ("the Commission"), represented for the purposes of signature of this amendment by the Head of Department C of the Agency,

on the one part,

and

Ministry for Infrastructure and Transport (MIT)

Via Nomentana 2

00161 Rome

Italy

represented for the purposes of signature of this amendment by Direttore Generale per lo Sviluppo del Territorio, la Programmazione e i Progetti Internazionali

hereinafter referred to collectively as "the beneficiaries", and individually as "beneficiary" for the purposes of this amendment

on the other part,

Having regard to the above-mentioned grant agreement concluded between the Agency and the beneficiary on 26/10/2016,

Whereas:

- (1) The beneficiary has requested the Agency on 29/09/2020 to amend the above-mentioned grant agreement for the following reason(s): delays in completion of railway works conditioning ERTMS Level 2 deployment, due to technical, financial and Covid-19 related reasons.
- (2) The measures provided for in this amendment do not affect the award of the Union financial aid.

HAVE AGREED AS FOLLOWS:

Article 1

- (1) Article 2.2 is replaced by the following article: